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ESTIMATE RUN 01/17/2007

ESTIMATE SUMMARY 13:26:38

CONTID: C15321R        ESTIMATE NO: 0007 FINL 2005

PCN: 15321R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Aspen-SH 82 PERCENT TIME:

PROJECT NO: NH 0821-076                   

Aspen-SH 82

NAME OF ROAD: 82

PROJECT COUNTIES: PITKIN

CONTRACTOR:

K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING 01/17/2007 DATE TIME STARTED 04/17/2006

5750 W. AIRPORT ROAD DATE LET 03/23/2006 DATE WORK BEGAN 05/01/2006

 DATE AWARDED 03/28/2006 DATE TIME STOPPED 10/30/2006

 DATE CONTRACT EXECUTED 04/11/2006 DATE ACCEPTED 10/30/2006

SEDALIA CO 80135     303/791-3759 DATE NOTICE TO PROCEED 04/17/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,236,732.13 PARTICIPATING $ $ -720.00

AWARD PROJECT AMT: 2,250,763.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 33,761.45

SECURITIES ENCUMBERED -33,761.45

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.49

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/31/2006 ??:??:??

10/31/2006 ??:??:??

100.00%

0.01

-720.00

-720.00

-720.00

$

$

$

$

2,236,732.12

0.00

2,236,732.12

0.00

2,236,732.12

0.00

0.00

2,236,732.12

0.00

AMOUNT DUE 2,236,732.12 -720.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ -720.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

197.0
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PCN: 15321R-BID   ESTIMATE RUN 01/17/2007

PROJECT: NH 0821-076                   ESTIMATE NO: 0007 13:26:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SIDEWALK 1,120.740 1,120.740

SY  0.000 0.00

30.00000 1,120.740 33,622.20

202-00200  
 

0010 REMOVAL OF CURB AND GUTTER 2,460.000 2,460.000

LF  0.000 0.00

12.00000 2,460.000 29,520.00

202-00203  
 

0015 REMOVAL OF CONCRETE PAVEMENT 586.080 586.080

SY  0.000 0.00

35.00000 586.080 20,512.80

202-00210  
 

0020 REMOVAL OF ASPHALT MAT 258.400 258.400

SY  0.000 0.00

43.00000 258.400 11,111.20

202-00220  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) 66,203.000 66,203.000

SY  0.000 0.00

2.30000 66,203.000 152,266.90

202-00240  
 

0030 UNCLASSIFIED EXCAVATION 177.150 177.150

CY  0.000 0.00

60.00000 177.150 10,629.00

203-00000  
 

0035 BACKHOE 11.000 11.000

HOUR 0.000 0.00

70.00000 11.000 770.00

203-01510  
 

0040 TRUCK (DUMP) 5.000 5.000

HOUR 0.000 0.00

90.00000 5.000 450.00

203-01582  
 

0045 LABORER 7.500 7.500

HOUR 0.000 0.00

30.00000 7.500 225.00

203-02330  
 

0050 CONCRETE WASHOUT STRUCTURE 0.750 0.750

EACH 0.000 0.00

1,500.00000 0.750 1,125.00

208-00045  
 

0055 *ADJUST MANHOLE 31.000 31.000

EACH 0.000 0.00

900.00000 31.000 27,900.00

210-04010  
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PCN: 15321R-BID   ESTIMATE RUN 01/17/2007

PROJECT: NH 0821-076                   ESTIMATE NO: 0007 13:26:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *ADJUST VALVE BOX 54.000 54.000

EACH 0.000 0.00

700.00000 54.000 37,800.00

210-04050  
 

0065 AGGREGATE BASE COURSE (CLASS 6) 242.620 242.620

TON 0.000 0.00

55.00000 242.620 13,344.10

304-06000  
 

0070 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 14.895 14.895

TON 0.000 0.00

290.00000 14.895 4,319.55

403-00720  
 

0075 *HOT MIX ASPHALT (GRADING SX) (75) 7,340.700 7,340.700

TON 0.000 0.00

73.00000 7,340.700 535,871.10

403-34701  
 

0080 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 394.120 394.120

TON 0.000 0.00

400.00000 394.120 157,648.00

411-03342  
 

0085 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,825.000 2,825.000

GAL 0.000 0.00

2.50000 2,825.000 7,062.50

411-10255  
 

0090 *CONCRETE PAVEMENT (8 INCH) 43.030 43.030

SY  0.000 0.00

185.00000 43.030 7,960.55

412-00800  
 

0095 *CONCRETE PAVEMENT (9-3/4 INCH) 814.300 814.300

SY  0.000 0.00

155.00000 814.300 126,216.50

412-00975  
 

0100 GEOTEXTILE (SEPARATOR) (CLASS A) 814.300 814.300

SY  0.000 0.00

4.00000 814.300 3,257.20

420-00130  
 

0105 *REINFORCING STEEL (EPOXY COATED) 856.000 856.000

LB  0.000 0.00

6.00000 856.000 5,136.00

602-00020  
 

0110 FENCE (PLASTIC) 981.000 981.000

LF  0.000 0.00

4.00000 981.000 3,924.00

607-11525  
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PCN: 15321R-BID   ESTIMATE RUN 01/17/2007

PROJECT: NH 0821-076                   ESTIMATE NO: 0007 13:26:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONCRETE SIDEWALK 490.330 490.330

SY  0.000 0.00

83.00000 490.330 40,697.39

608-00000  
 

0120 *CONCRETE CURB RAMP 602.720 602.720

SY  0.000 0.00

378.00000 602.720 227,828.16

608-00010  
 

0125 *CURB AND GUTTER TYPE 2 (SECTION I-B) (DELETED BY 105#
12 DATED 10/18/06)

0.000 0.000

LF  0.000 0.00

28.00000 0.000 0.00

609-21010  
 

0130 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,453.000 2,453.000

LF  0.000 0.00

26.00000 2,453.000 63,778.00

609-21020  
 

0135 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 402.500 402.500

LF  0.000 0.00

25.00000 402.500 10,062.50

613-01300  
 

0140 *LOOP DETECTOR WIRE 733.000 733.000

LF  0.000 0.00

5.00000 733.000 3,665.00

614-72875  
 

0145 *WEATHER SENSOR 1.000 1.000

L S 0.000 0.00

13,000.00000 1.000 13,000.00

614-86735  
 

0150 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

54,000.00000 1.000 54,000.00

625-00000  
 

0155 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

263,640.70000 1.000 263,640.70

626-00000  
 

0160 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

12,000.00000 1.000 12,000.00

626-01000  
 

0165 *PAVEMENT MARKING PAINT 221.000 235.000

GAL -14.000 -700.00

50.00000 221.000 11,050.00

627-00001  
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PCN: 15321R-BID   ESTIMATE RUN 01/17/2007

PROJECT: NH 0821-076                   ESTIMATE NO: 0007 13:26:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *EPOXY PAVEMENT MARKING (SPECIAL) 125.000 125.000

GAL 0.000 0.00

138.00000 125.000 17,250.00

627-00007  
 

0175 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

1,320.000 1,320.000

SF  0.000 0.00

20.00000 1,320.000 26,400.00

627-30407  
 

0180 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

5,386.000 5,386.000

SF  0.000 0.00

13.00000 5,386.000 70,018.00

627-30411  
 

0185 SURVEY MONUMENT (TYPE 3A) (DELETED BY 105# 12 DATED 
10/18/06)

0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

629-01031  
 

0190 ADJUST MONUMENT BOX 1.000 1.000

EACH 0.000 0.00

400.00000 1.000 400.00

629-01210  
 

0195 FLAGGING 2,771.000 2,771.000

HOUR 0.000 0.00

23.00000 2,771.000 63,733.00

630-00000  
 

0200 *TRAFFIC CONTROL INSPECTION 57.000 57.000

DAY 0.000 0.00

125.00000 57.000 7,125.00

630-00007  
 

0205 TRAFFIC CONTROL MANAGEMENT 82.000 82.000

DAY 0.000 0.00

525.00000 82.000 43,050.00

630-00012  
 

0210 BARRICADE (TYPE 3 M-B) (TEMPORARY) 18.000 18.000

EACH 0.000 0.00

550.00000 18.000 9,900.00

630-80336  
 

0215 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 135.000 135.000

EACH 0.000 0.00

50.00000 135.000 6,750.00

630-80341  
 

0220 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000 71.000

EACH 0.000 0.00

75.00000 71.000 5,325.00

630-80342  
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PCN: 15321R-BID   ESTIMATE RUN 01/17/2007

PROJECT: NH 0821-076                   ESTIMATE NO: 0007 13:26:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 10.000

EACH 0.000 0.00

125.00000 10.000 1,250.00

630-80343  
 

0230 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 2.000

EACH 0.000 0.00

2,500.00000 2.000 5,000.00

630-80358  
 

0235 PORTABLE MESSAGE SIGN PANEL 180.000 180.000

DAY 0.000 0.00

110.00000 180.000 19,800.00

630-80359  
 

0240 DRUM CHANNELIZING DEVICE 73.000 73.000

EACH 0.000 0.00

70.00000 73.000 5,110.00

630-80360  
 

0245 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 15.000 15.000

EACH 0.000 0.00

80.00000 15.000 1,200.00

630-80363  
 

0250 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 15.000 15.000

EACH 0.000 0.00

100.00000 15.000 1,500.00

630-80364  
 

0255 TRAFFIC CONE 150.000 150.000

EACH 0.000 0.00

14.00000 150.000 2,100.00

630-80380  
 

0260 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0265 F/A PARTNERING 1,410.000 1,410.000

F A 0.000 0.00

1.00000 1,410.000 1,410.00

700-70011  
 

0270 F/A FUEL COST ADJUSTMENT 208.980 208.980

F A 0.000 0.00

1.00000 208.980 208.98

700-70016  
 

0275 F/A OJT COLORADO TRAINING PROGRAM (DELETED BY 105# 12 
DATED 10/18/06)

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 15321R-BID   ESTIMATE RUN 01/17/2007

PROJECT: NH 0821-076                   ESTIMATE NO: 0007 13:26:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ON-THE-JOB TRAINEE 316.800 316.800

F A 0.000 0.00

1.00000 316.800 316.80

700-70023  
 

0285 F/A QUALITY INCENTIVE PAYMENT -18,015.960 -18,015.960

F A 0.000 0.00

1.00000 -18,015.960 -18,015.96

700-70025  
 

0290 F/A ESB PROGRAM (DELETED BY 105# 12 DATED 10/18/06) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0295 *F/A IRRIGATION AND SNOWMELT SYSTEMS 11,683.500 11,683.500

F A 0.000 0.00

1.00000 11,683.500 11,683.50

700-70034  
 

0320 ADDED ITEM (LUMP SUM)/ CO #4 - MCR LI #1, E. JORDAN 
DETECTABLE WARNING PLATES

1.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

900-00014  
 

0325 ADDED ITEM (DOLLAR)/ MCR LI #2 - LONG DISTANCE 36.490 36.490

DOL 0.000 0.00

1.00000 36.490 36.49

900-00006  
 

0330 FRONT END LOADER (RUBBER TIRE) MCR LI #3 - LOADER 
HOURS

62.000 62.000

HOUR 0.000 0.00

138.00000 62.000 8,556.00

203-01590  
 

0335 ADDED ITEM (DOLLAR)/ MCR LI #4  ADVERTISING COST 3,951.970 3,951.970

DOL 0.000 0.00

1.00000 3,951.970 3,951.97

900-00006  
 

0340 ADDED ITEM (DOLLAR)/ PRICE REDUCE OVERWEIGHT TRUCKS -20.000 0.000

DOL -20.000 -20.00

1.00000 -20.000 -20.00

900-00006  
 

CAT 0200 $-720.00 2,199,432.13CURRENT AMT 2,199,432.13 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0305 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

17,500.00000 1.000 17,500.00

620-00002  
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PCN: 15321R-BID   ESTIMATE RUN 01/17/2007

PROJECT: NH 0821-076                   ESTIMATE NO: 0007 13:26:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0310 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

18,000.00000 1.000 18,000.00

620-00012  
 

0315 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,800.00000 1.000 1,800.00

620-00020  
 

CAT 0400 $0.00 37,300.00CURRENT AMT 37,300.00 $$

PROJECT TOTAL -720.00 $ 2,236,732.13CURRENT AMT 2,236,732.13 $$


